Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)
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Highway Project Delivery Summary oa 0 s e > o7 108  1/09 vio 111 112 113
Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) ; ; ; ; : : : : :
! END Q7 | I I i i ! i !
. . i | [Rw I i i i i I
SR 4, Svensen's Curve - Realignment (Rounding) ; = 5 70 ] 5 ! ! ; | ;
PIN: 4004958 0305 0507 0709 0911 1113 Total i § E i § i
Baseline Budget * 642 3,293 976 0 0 4,912 : : : : : : : :
: **Baseline : : i I i |
Adjusted Budget 667 3,313 990 0 0 4,970 : : : : : :
Net Change 25 20 13 0 0 58 Current : : : : : :
i i i i i i I
: : = : i i i
- : "W : 5 5 ; 5 5
Project Definition completed and Firelimlnary Engineerinq'was started in a prior P;hiennium.
. 5 : i i i [Rw] i i
I-5, NE 134th St Interchange (I-5/I-205) (Expenditure Advancement) : i i i I P[] [ : 7D | I ;
PIN: 400506H 0305 0507  07:09 0911 1113 Total [Pe] ¢ Z Z § § g g g
Baseline Budget * 741 514 1232 6014 31500 40,000 i LP0 ] : | :
Adjusted Budget 2,377 514 1,232 4,378 31,500 40,000 **Baseline
Net Change 1,636 0 0 -1,636 0 0 Current
In Quarter 3, WSDOT requested and the Commission approved a transfer of $800,000 for an advanced right of way purchase. Since i PD : : : : : : : : : o1 ]
this intial transfer, additional parcels needed for this project have become available. As a result, the Commission advanced another D i [ [ [ [ i i [ B [
$850,000 in Quarter Four, for a total advancement this biennium of $1.65 million. The funds will be advanced from 09-11 to 03-05 to : : : : : : [En : 70 | :
purchase these parcels that are considered essential to project delivery and to avoid development pressure that may inhibit project ' I W :
completion. The advancement of funds will not increase the total project cost. The remaining variance is due to rounding. : ; ; H H : : I— :
. . - i [~W] : i i i
I-5, Chehalis River Flood Control (Expenditure Delay) : ] 70 ] ; i i | 5 5
PIN: 400506M 03-05 0507 0709 0911  11-13 Total PE | i : ; : : 5 5 5
Baseline Budget * 3000 8000 16000 3,000 0 30,000 Pl 5 5 ’ i § i §
Adjusted Budget 2,500 8500 16,000 3,000 0 30,000 *Baseline i E i
Net Change -500 500 0 0 0 0 Current § ; §
Rather than raise the elevation of I-5, the 2003 Transportation Funding Package sought to alleviate chronic flooding problems in Lewis TN : : :
County using the less expensive approach of increasing the capacity of the Skookumchuck River Dam. This would include building a 5 i [ [ i T | B |
levee system that would protect I-5 and residential areas in Centralia and Chehalis. Lewis County and the U.S. Army Corps of : IE : : :
Engineers (USACE) had been expected to partner with WSDOT in funding this project. In September 2004, USACE advised WSDOT : : L ' ' : : :
that Congress had not authorized funding for this project. Lewis County and the cities of Centralia and Chehalis are considering : : 1 : : :
forming a flood control district to assist in the funding of the project. WSDOT anticipates that preliminary engineering expenditures will i : : : : : : B : i
be reduced until project partners resolve funding issues. As a result, WSDOT will need to defer $500,000 of preliminary engineering : [ [ [ [ i i : B :
I-5, Lexington Access (No Change) § § § § [0 § § §
PIN: 400507L 03-05 0507  07-09 0911  11-13 Total § § § § : : : § § §
Baseline Budget * 0 0 5000 0 0 5,000 i i i ; : 5 5 5
Adjusted Budget 0 0 5000 0 0 5,000 “Baseline 5 5 5 5 5 5 5 5
Net Change 0 0 0 0 0 0 Current : : : : : : : :
i i i i i [20] 1 i i i
Preconstrui:tion activities funded v:vith non-Nickel funds. :Partnership with Cowlit:z County. Project combleted by by the Countﬁ in the 09-11 biennium.i
| | | | ] | = ' | | |
I-5, Rush Road to 13th Street (Expenditure Advancement) ; ] 7D ] ; 5 ;
PIN: 400507R 0305 0507 0709 0911  11-13 Total PE] i : i § i
Baseline Budget * 2490 8410 26000 4500 0 41,400 Leo | : ] ] ; ; ;
Adjusted Budget 3340 7,560 26,000 4,500 0 41,400 **Baseline ; ; ;
Net Change 850 -850 0 0 0 0 Current : : :
WSDOT advanced $850,000 from the 2005-2007 Biennium into the 2003-2005 Biennium, as the preliminary engineering efforts are PD : : :
progressing ahead of schedule. The original spending plan did not anticipate the current rate of progress in the environmental design B I i i T [ i [
phase, which resulted in this advancement of funds. : IE =1 : : : : :
! I [Rw i i ! i !
NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation + Baseline budget is the 2004 Supplemental Budget (Nickel funds only). _ Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Funding Package (Nickel)

Highway Project Delivery Summary 03-05 05-07 - -
Through March 31, 2005 (Dollars in Thousands - Nickel Funds Only) 1/?4 1/05 1/?6 1/?7 1/98 1/?9 1/}0 Y }1 Y %2 Y }3
I-5, Salmon Creek to |-205 - Widening (Project Cost Increase)
PIN: 400595A 0305 0507 0709 0911  11-13 Total

Baseline Budget * 25,474 6,414 0 0 0 31,889

Adjusted Budget 27360 6,500 0 0 0 33,860 “Baseline

Net Change 1,886 86 0 0 0 1,971 Current

The 2003 Transportation Funding Package provided a $34 million budget for this project. This project was awarded in Spring of 2003
approximately $2 million under budget. This lower award amount was then adopted in the 2004 Supplemental budget and shown as
$32 million in the LEAP list. During construction, this project encountered unforeseen site conditions which have increased
construction costs for this project. WSDOT is requesting $2 million to cover the cost impacts that have resulted from these unforeseen

site conditions. The project remains on schedule. : : : :
Preconstruttion activities funded with non-Nickel funds. Advertisement was advanced to May 2003.
. i I [Rw] i
I-5/SR 502 Interchange (Expenditure Advancement) 5 ; & ] AD |
PIN: 400599R 03-05 0507  07-09 0911  11-13 Total [PE] i i 5 5
Baseline Budget * 2540 7460 24730 0 0 34,730 Lro
Adjusted Budget 2,871 7129 24,730 0 0 34,730 *Baseline
Net Change 331 -331 0 0 0 0 Current
This is a complex project due to commercial right of way and environmentally sensitive areas. In February 2005, the preferred PD
alternative for the project was modified to minimize environmental impacts and address public concerns requiring additional D i [ [
preliminary engineering. To keep the project on schedule for the planned November 2006 advertisement, final design and : |_E_N_
environmental assessment are now scheduled to occur simultaneously. They were originally scheduled one after another. This will W

advance work into the current biennium. As a result, $350,000 of preliminary engineering funds needs to be advanced from the 2005-
07 biennium into the 2003-05 biennium to pay for this work.

[-205, Mill Plain Exit (112th Connector) (No Change)

PIN: 420505A 0305 0507 0709 0911  11-13 Total
Baseline Budget * 0 8,200 3,800 0 0 12,000

) **Baseline
Adjusted Budget 0 8,200 3,800 0 0 12,000

Net Change 0 0 0 0 0 0 Current

Preconstru:ttion not required.

AD |

SR 500, NE 112th Ave - Interchange (Project Cost Decrease)

PIN: 450099A 03-05 0507  07-09 0911  11-13 Total
Baseline Budget * 21,300 0 0 0 0 21,300
Adjusted Budget 21,107 0 0 0 0 21,107 **Baseline
Net Change -193 0 0 0 0 -193 Current
PROJECT COMPLETE
Project Complete.
A NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation « Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification l:l Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 2003 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
Environmental Documentation Complete Open to Traffic - Work Complete Milestone Complete
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